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STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY 
 

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Applicant:                           SIERRA FOOTHILL CONSERVANCY 
 
Project Title:                       FINE GOLD CREEK RIPARIAN FENCING   
 
Application Number:         SNC 080189 
 

 
PROJECT SCOPE 

 
The 718 acre Fine Gold Preserve includes 1.5 miles of lower Fine Gold Creek just 
before the creek empties into Millerton Lake.  This project will construct two miles of 
wildlife friendly fence along a mile of Creek and develop two water sources for cattle 
away from the Creek. The goal of this project is to implement a new system of grazing 
management on the property to protect the Creek and its riparian habitat. SFC will 
monitor the levels of Residual Dry Matter in the riparian area before and after the fencing 
to document the range and vegetation conditions.  
 
This project will be used as a model for local cattlemen on riparian care and rotational 
grazing benefits. Vegetation conditions around the creek will be measured before and 
after to document the changes inside and outside the fenced area. 
 

 
PROJECT SCHEDULE 

  
DETAILED PROJECT DELIVERABLES TIMELINE 
Document initial range/vegetation conditions   March-April 2009 
Mark proposed fencing area March-April 2009 
Initiate and implement the water development project March-June 2009 
Initiate  and construct the fence March-June 2009 
Initiate and construct the cattle guard June 2009 
Initiate and implement the rotational grazing; 
document the vegetation/range conditions; and 
maintain the fencing 

June 2009-February 
2013 

Six month progress report including quantification and 
reporting of performance measures September 2009 
Provide outreach to local ranchers (Madera, Fresno or 
Tulare Counties) regarding the project through website 
and/or newsletter or on-site demonstrations 

March 2010-February  
2013 

One year (12 month) progress report including 
quantification and reporting of performance measures March 2010 
Eighteen month progress report including 
quantification and reporting of performance measures September 2010 
Two year (24 month) progress report including 
quantification and reporting of performance measures March 2011 
30 month progress report including quantification and September 2011 
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reporting of performance measures 
Three year (36 month) progress report including 
quantification and reporting of performance measures March 2012 
42 month progress report including quantification and 
reporting of performance measures September 2012 
Final Report March 1, 2013 
FINAL PAYMENT REQUEST  March 15, 2013 

 
 

PROJECT COSTS 
 
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Wildlife Friendly Fence $58,170
Water Development Materials 19,000
Water Development Labor 4,800
Water Development Equipment Rental 3,600
Vegetation/Range Condition Monitoring 4,800
Outreach Materials, Website Update, or Staffing for Open 
House Days 

600

Administrative Costs 9,030
GRAND TOTAL   $100,000

 
 

PROJECT SUPPORT LETTERS 
 

• California Department of Fish and Game 
 
 

PROJECT PERFORMANCE MEASURES 
 

There are four Performance Measures common to all grants.  In addition, grantees 
are required to include between one and three project-specific measures.  
Performance Measures listed here represent those proposed by applicants and may 
be modified through further discussion with SNC staff. 
 
• Linear Feet of Stream Bank Protected or Restored  
• Acres of Land Improved or Restored 

 


